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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
      
12/3/03 

3.  CCR #: 
   
03-0798   

4. Rev: 
  

— 

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
3103A 

7. Org. 
 
COTS 

8. CCR Title: Upgrade server named Pete to Ultra 2 with additional disk space to support the EMD Change Manager. 
 
9. Originator Signature/Date 
  
Sarah Lewallen     /s/     12/2/03          

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 12/19/03  
 

13.  CCR Sponsor Signature/Date 
 
Carolyn Whitaker     /s/     12/2/03 

14.  Category of Change:  
EDF (Infracture) 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
N/A 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
EMD Requirement 

23.   Problem:  (use additional Sheets if necessary) 
This server is currently running SunOS 5.4 and is a SPARCstation 20.  Need to upgrade to Solaris 8 which is more secure. 
CM needs a platform to support the CDMTS replacement tool, the EMD Change Manager (ECM).  The disks are always stressed  
for space, as the Baseline Management group always has a slowly growing repository of documents to maintain 
Repository consolidation efforts cannot proceed without additional information server space.  (We have information in ClearCase, 
 but cannot stage it for presentation from a web server because of lack of space) 
STTS runs on this host and the applications components run slowly. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Replace the Sparc with the Ultra 2 ein 1898 and the SSA 2511.  
Configure with the Baseline version of Solaris 8.  Install Volume Manager then mirror the disks in the Array per the disk configuration 
diagram provided with the CCR.  Install the software listed on page 2. 
During the conversion the system will need to be online with a temporary name (possibly 'repete' and IP address until it is ready and 
tested. 
25.  Alternate Solution:  (use additional sheets if necessary) 
Upgrade to the E3000 and RAID that was previously t1dps01. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not be able to get the ECM running since the Sparc will not support the load.  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     12/04/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-798         Rev:  —  Originator:  Sarah Lewallen  
 
Telephone: 301-925-0865         Office:  3103A 
 
Title of Change:  Upgrade server named Pete to Ultra 2 with additional disk space to support the EMD Change Manager. 
 
 
Software list: 
Solaris 8 baseline with patches 
Apache Web Server 1.3.26  
F-Secure Secure Shell Server 3.2.3 (build 9) 
TCP Wrappers 7.6  
Veritas Volume Manager 3.0.4 or 3.5 (if mirrors are available) 
Netscape Communicator 7.0 
Acrobat Reader 4.05 
Legato Networker Client  6.0.2.Build.251 or 7.1 
Anlpassword 3.0  
Tripwire 1.3.1 
PERL 5.6.1 
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